
ID Task Name Start Finish
1 Summary Schedule Sat 1/1/00 Sat 1/1/00

2

3 NASA GSFC Start Thu 1/13/00 Thu 1/13/00

4 ITT Industries Start Mon 5/15/00 Mon 5/15/00

5 Status Meetings Mon 5/29/00 Mon 10/28/02

6 Weekly Status Review Mon 5/29/00 Mon 10/28/02

134 Monthly Status Review Wed 6/21/00 Wed 10/16/02

164 Major Milestones Wed 7/26/00 Tue 10/29/02

165 System Requirements Review Wed 7/26/00 Wed 7/26/00

166 Preliminary Design Review Thu 10/26/00 Thu 10/26/00

167 Critical Design Review Thu 2/22/01 Thu 2/22/01

168 Test Readiness Review Wed 6/26/02 Wed 6/26/02

169 Development Complete Fri 5/3/02 Fri 5/3/02

170 Operations Readiness Review Mon 10/28/02 Mon 10/28/02

171 Operations Capability Tue 10/29/02 Tue 10/29/02

172 CSOC Site Planning and Verification Thu 6/15/00 Fri 10/25/02

173 Design and Development Mon 5/15/00 Fri 5/3/02

174 System Integration Mon 10/1/01 Fri 5/17/02

175 System Testing Mon 2/4/02 Fri 8/16/02

176 Demodulator Formal Qualification Mon 2/4/02 Fri 4/19/02

177 DAS Pre-Qual Dry Runs Mon 5/20/02 Fri 7/12/02

178 Informal DAS-SWSI Testing Mon 3/11/02 Fri 7/12/02

179 NISN Security Pre-Scan Mon 7/15/02 Tue 7/16/02

180 DAS Formal Qualification Wed 7/17/02 Fri 8/9/02

181 DAS-SWSI Formal Testing Wed 7/17/02 Fri 8/9/02

182 Factory Verification Testing Mon 8/12/02 Thu 8/15/02

183 NISN Security Scan Fri 8/16/02 Fri 8/16/02

184 Shipping and Installation Mon 8/19/02 Sat 9/7/02

185 Site Testing and Training Mon 9/9/02 Fri 10/25/02

186 Site Transition to Completion Mon 12/3/01 Fri 10/25/02

187
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